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1.  Originator

Steve Haupt

2.  Log Date:

01/09/02

3.  CCR #:

01-0986A

4. Rev:

—

5.  Tel:

301-925-1137

6. Rm #:

          

7. Dept.

          

8. CCR Title: Patch_6A.04_BLA.01_ SSSfix for the the PVC, VATC, and EDC.

9. Originator Signature/Date

 Steven B. Haupt     /s/     1/9/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 20DEC01

13.  Office Manager Signature/Date

Valecia D. Maclin     /s/     1/9/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
920-TDP-019, 920-TDV-019, and 920-TDE-019

17. Schedule
Impact:
          

18.   CI(s) Affected:SSS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            1/9/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
This address NCRs ECSed32962 and ECSed33040.

24.  Proposed Solution:  (use additional sheets if necessary)
Prepare and delivery Patch_6A.04_BLA.01_SSSfix to install on top of Patch_6A.04_BLA, the 6A.04 rollup.
CSG : From the 6A05_irix65 B/L, prepare files: /ecs/formal/SSS/scripts/EcNbSubscribedEventDriver.pl ,/ecs/formal/SSS/.cfgpatch,
and /ecs/formal/SSS/.cfgparms. These file version should replace those files with the Patch_6A.04_BLA.01_Dec21-
2001_6A05_irix65_20011221_124649, part of the patch_6A.04_BLA.01, CCR 01-0986.

25.  Alternate Solution:  (use additional sheets if necessary)
Wait for next rollup

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Issues for ECSed32962 and ECSed33040. remain unaddressed.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Signing the CCR out of board allows faster processing and delivery.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Steve Fox     /s/     1/9/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     1/9/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O


